UPCOMING CONSTRUCTION ACTIVITIES: WEEK OF OCTOBER 9 & OCTOBER 16

Demolition of Mudd: The demolition contractor continues their work on the interior of the Mudd building. Interior selective demolition includes removing materials in a methodical manner to segregate and make recycling of materials possible contributing to our LEED Gold status and divert waste from landfills. Interior demolition will continue through this week. Tentatively, exterior demolition will commence next Tuesday or Wednesday, October 10th and 11th. Exterior demolition will start in the northeast corner of Mudd. This will be difficult to view from any areas open to faculty and students. Later next week, it will be easier to view the exterior demolition as progress moves south and to the west of Mudd. McGough will certainly alert everyone when the opportunity to view the mass demolition of Mudd becomes easier!

The campus, and surrounding neighborhoods can expect increased multi-axle truck traffic starting next Tuesday, October 10th as we begin haul out of Mudd’s materials in earnest. McGough, and our demolition partners, will have temporary provisions set up to protect all from this increased traffic. That said, please practice “Heads up” while traveling around campus while walking and biking in this area. Everyone’s safety is priority #1 with McGough and all our contracted partners. If you have any ideas on how to improve any of these safety measures as you come upon them, please speak up!

Week of October 9th: Continued selective interior demolition of Mudd. Exterior demolition of Mudd to commence with haul out activities ramping up on Olin drive. Temporary fencing and concrete barriers to be installed in the LDC loading dock on the Mudd side to seal off our construction zone. Please find alternative routes to stay away from this area; it’s going to get very busy!

Week of October 16th: Exterior demolition of Mudd to continue. At the mini bald spot south of LDC, east side walks to be cast in place with temp fencing to be removed shortly thereafter to reopen all walks from the south to LDC. Restoration of the mini bald spot to start with imported top soils and seeding restoration.